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ESTIMATE RUN 06/19/2013

ESTIMATE SUMMARY 12:09:03

CONTID: C18323         ESTIMATE NO: 0010 PROG 2005

PCN: 18323-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 62 UNCOMPAHGRE RIVER BRIDGE PERCENT TIME:

PROJECT NO: FBR062A-015                   

SH 62 UNCOMPAHGRE RIVER BRIDGE

NAME OF ROAD: 062A

PROJECT COUNTIES: OURAY

CONTRACTOR:

FLATIRON CONSTRUCTORS,  INC. AND SUBSIDIARIES PAY PERIOD ENDING 06/01/2013 DATE TIME STARTED 04/05/2012

10188 E. I-25 FRONTAGE ROAD DATE LET 03/01/2012 DATE WORK BEGAN 04/26/2012

 DATE AWARDED 03/15/2012 DATE TIME STOPPED 06/01/2013

 DATE CONTRACT EXECUTED 04/05/2012 DATE ACCEPTED 06/01/2013

FIRESTONE CO 80504     303-485-4050 DATE NOTICE TO PROCEED 04/05/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,415,527.54 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 4,335,424.68 NON-PARTICIPATING 190,919.30

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -77,235.45

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

FIXED COMPLETION DATE

FIXED COMPLETION DATE

98.25%

77,059.27

190,919.30

113,683.85

113,683.85

$

$

$

$

0.00

4,338,468.27

4,338,468.27

0.00

4,338,468.27

-65,031.37

0.00

4,273,436.90

0.00

AMOUNT DUE 4,273,436.90 113,683.85

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 113,683.85

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

423.0 TIME ALLOW: 6/1/2013 ??:??:??

ORIG TIME ALLOW: 6/1/2013 ??:??:??
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PCN: 18323-BID    ESTIMATE RUN 06/19/2013

PROJECT: FBR062A-015                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:09:03

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

1.000

L S 

2,924.48000 2,924.481.000

0.00

0010 *Removal of Tree 6.000

0.000

202-00010  
 

6.000

EACH

213.49000 1,280.946.000

0.00

0015 Removal of Inlet 1.000

0.000

202-00019  
 

1.000

EACH

171.85000 171.851.000

0.00

0020 Removal of Pipe 303.970

0.030

202-00035  
 

304.000

LF  

25.35000 7,706.40304.000

0.76

0025 Removal of End Section 2.000

0.000

202-00037  
 

2.000

EACH

86.14000 172.282.000

0.00

0030 *Removal of Delineator 11.000

0.000

202-00090  
 

11.000

EACH

5.34000 58.7411.000

0.00

0035 Removal of Concrete Median Cover Material 12.000

0.000

202-00190  
 

12.000

SY  

31.22000 374.6412.000

0.00

0040 Removal of Sidewalk 283.730

0.270

202-00200  
 

285.000

SY  

4.00000 1,136.00284.000

1.08

0045 Removal of Curb and Gutter 90.000

0.000

202-00203  
 

90.000

LF  

4.85000 436.5090.000

0.00

0050 Removal of Concrete Pavement 260.170

-0.170

202-00210  
 

260.170

SY  

11.60000 3,016.00260.000

-1.97

0055 *Removal of Asphalt Mat 1,843.790

0.210

202-00220  
 

1,850.000

SY  

1.81000 3,337.641,844.000

0.38
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PCN: 18323-BID    ESTIMATE RUN 06/19/2013

PROJECT: FBR062A-015                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:09:03

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0060 *Removal of Asphalt Mat (Planing) 269.000

0.000

202-00240  
 

269.000

SY  

13.90000 3,739.10269.000

0.00

0065 *Removal of Ground Sign 2.000

0.000

202-00810  
 

2.000

EACH

80.06000 160.122.000

0.00

0070 *Removal of Sign Panel 3.000

0.000

202-00821  
 

3.000

EACH

53.37000 160.113.000

0.00

0075 *Removal of Guardrail Type 3 ` 172.000

0.000

202-01130  
 

172.000

LF  

1.87000 321.64172.000

0.00

0080 *Removal of End Anchorage 4.000

0.000

202-01300  
 

4.000

EACH

186.81000 747.244.000

0.00

0085 Embankment Material (Complete In Place) 1,012.000

0.000

203-00060  
 

1,012.000

CY  

5.04000 5,100.481,012.000

0.00

0090 Proof Rolling 10.000

0.000

203-01100  
 

10.000

HOUR

313.32000 3,133.2010.000

0.00

0095 Backhoe 24.500

5.500

203-01510  
 

30.000

HOUR

130.79000 3,923.7030.000

719.35

0100 Combination Loader 26.000

9.000

203-01594  
 

35.000

HOUR

99.94000 3,497.9035.000

899.46

0105 Potholing 45.000

0.000

203-01597  
 

45.000

HOUR

240.18000 10,808.1045.000

0.00

0110 Structure Excavation 112.000

0.000

206-00000  
 

112.000

CY  

13.88000 1,554.56112.000

0.00
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PCN: 18323-BID    ESTIMATE RUN 06/19/2013

PROJECT: FBR062A-015                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:09:03

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0115 Topsoil 300.000

4.000

207-00205  
 

340.000

CY  

19.24000 5,848.96304.000

76.96

0120 Stockpile Topsoil 400.000

32.000

207-00210  
 

450.000

CY  

18.89000 8,160.48432.000

604.48

0125 *Erosion Log (12 Inch) 1,864.000

0.000

208-00002  
 

1,875.000

LF  

3.47000 6,468.081,864.000

0.00

0130 *Silt Fence 1,256.000

0.000

208-00020  
 

1,275.000

LF  

1.01000 1,268.561,256.000

0.00

0135 *Check Dam 2.000

0.000

208-00040  
 

4.000

EACH

69.39000 138.782.000

0.00

0140 *Concrete Washout Structure 1.000

0.000

208-00045  
 

1.000

EACH

587.11000 587.111.000

0.00

0145 *Storm Drain Inlet Protection 4.000

0.000

208-00050  
 

5.000

EACH

160.12000 640.484.000

0.00

0150 *Vehicle Tracking Pad 2.000

0.000

208-00070  
 

2.000

EACH

1,547.83000 3,095.662.000

0.00

0155 *Removal and Disposal of Sediment (Labor) 24.000

7.000

208-00103  
 

31.000

HOUR

26.69000 827.3931.000

186.83

0160 *Removal and Disposal of Sediment (Equipment) 7.000

22.000

208-00105  
 

29.000

HOUR

32.02000 928.5829.000

704.44

0165 Sweeping (Sediment Removal) 63.500

6.500

208-00106  
 

70.000

HOUR

149.45000 10,461.5070.000

971.43
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PCN: 18323-BID    ESTIMATE RUN 06/19/2013

PROJECT: FBR062A-015                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:09:03

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0170 *Erosion Control Supervisor 193.000

11.000

208-00206  
 

205.000

DAY 

160.12000 32,664.48204.000

1,761.32

0175 Water Control 1.000

0.000

208-00400  
 

1.000

L S 

107,387.17000 107,387.171.000

0.00

0180 Water (Landscaping) 0.000

5.000

209-00100  
 

5.000

MGAL

138.77000 693.855.000

693.85

0185 Reset Water Meter 1.000

0.000

210-00035  
 

1.000

EACH

762.89000 762.891.000

0.00

0190 *Reset Ground Sign 2.000

18.000

210-00810  
 

20.000

EACH

160.12000 3,202.4020.000

2,882.16

0195 *Reset Sign Panel 0.000

1.000

210-00815  
 

1.000

EACH

53.37000 53.371.000

53.37

0200 *Reset Fence 0.000

313.000

210-01000  
 

313.000

LF  

5.39000 1,687.07313.000

1,687.07

0205 Adjust Manhole 6.000

-1.000

210-04010  
 

6.000

EACH

869.33000 4,346.655.000

-869.33

0210 Modify Manhole 1.000

1.000

210-04015  
 

2.000

EACH

2,116.73000 4,233.462.000

2,116.73

0215 Modify Structure 1.000

0.000

210-04025  
 

1.000

EACH

4,165.89000 4,165.891.000

0.00

0220 Adjust Valve Box 12.000

2.000

210-04050  
 

14.000

EACH

471.02000 6,594.2814.000

942.04
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PCN: 18323-BID    ESTIMATE RUN 06/19/2013

PROJECT: FBR062A-015                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:09:03

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0225 Adjust Valve Box (Special) 1.000

0.000

210-04051  
 

1.000

EACH

10,651.68000 10,651.681.000

0.00

0230 *Seeding (Native) 0.000

0.600

212-00006  
 

1.000

ACRE

619.13000 371.480.600

371.48

0235 *Seeding (Temporary) 1.000

0.000

212-00009  
 

1.000

ACRE

320.24000 320.241.000

0.00

0240 *Soil Conditioning 0.000

0.600

212-00032  
 

1.000

ACRE

1,868.07000 1,120.840.600

1,120.84

0245 *Mulching (Weed Free Hay) 1.000

0.600

213-00002  
 

1.600

ACRE

693.85000 1,110.161.600

416.31

0250 *Mulch Tackifier 0.000

200.000

213-00061  
 

200.000

LB  

2.30000 460.00200.000

460.00

0255 *Deciduous Tree (1.5 Inch Caliper) 0.000

16.000

214-00215  
 

16.000

EACH

213.49000 3,415.8416.000

3,415.84

0260 *Deciduous Shrub (5 Gallon Container) 0.000

30.000

214-00350  
 

30.000

EACH

34.69000 1,040.7030.000

1,040.70

0265 *Evergreen Tree (6 Foot) (Ball and Burlap) 4.000

0.000

214-00506  
 

4.000

EACH

426.99000 1,707.964.000

0.00

0270 *Brush Layer Cutting 100.000

0.000

214-01010  
 

100.000

EACH

72.06000 7,206.00100.000

0.00

0275 *Transplant Shrub 4.000

0.000

215-00000  
 

4.000

EACH

64.05000 256.204.000

0.00
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PCN: 18323-BID    ESTIMATE RUN 06/19/2013

PROJECT: FBR062A-015                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:09:03

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0280 Aggregate Base Course (Class 2) 1,474.000

0.000

304-02005  
 

2,210.000

CY  

36.83000 54,287.421,474.000

0.00

0285 Aggregate Base Course (Class 6) 453.000

0.000

304-06007  
 

461.000

CY  

62.59000 28,353.27453.000

0.00

0290 Aggregate Base Course (Special) 0.000

13.000

304-09000  
 

13.000

CY  

25.82000 335.6613.000

335.66

0295 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 1,342.610

0.000

403-34721  
 

1,344.000

TON 

138.77000 186,313.991,342.610

0.00

0300 *Emulsified Asphalt (Slow-Setting) 265.620

0.380

411-10255  
 

266.000

GAL 

5.34000 1,420.44266.000

2.03

0305 *Concrete Pavement (8 Inch) 77.000

0.000

412-00800  
 

77.000

SY  

64.05000 4,931.8577.000

0.00

0310 Geotextile (Drainage) (Class 2) 0.000

44.000

420-00113  
 

44.000

SY  

13.14000 578.1644.000

578.16

0315 Riprap (9 Inch) 0.000

22.000

506-00209  
 

22.000

CY  

280.96000 6,181.1222.000

6,181.12

0320 Inlet Type C (5 Foot) 1.000

0.000

604-00305  
 

1.000

EACH

2,097.77000 2,097.771.000

0.00

0320 MATERIAL ALLOWANCE 0.000

0.000EACH

1,340.00000 0.000.000

0.00

0325 Inlet Type C (10 Foot) 1.000

0.000

604-00310  
 

1.000

EACH

2,949.19000 2,949.191.000

0.00
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PCN: 18323-BID    ESTIMATE RUN

PROJECT: FBR062A-015                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0250 ROADWAY 

0325 MATERIAL ALLOWANCE 0.000

0.000EACH

1,825.00000 0.000.000

0.00

0330 Inlet Type 13 (10 Foot) 0.000

0.000

604-13010  
 

1.000

EACH

3,696.42000 0.000.000

0.00

0335 Vane Grate Inlet (10 Foot) 1.000

0.000

604-25010  
 

1.000

EACH

3,317.47000 3,317.471.000

0.00

0340 Manhole Slab Base (5 Foot) 1.000

0.000

604-30005  
 

1.000

EACH

2,204.53000 2,204.531.000

0.00

0340 MATERIAL ALLOWANCE 0.000

0.000EACH

1,122.50000 0.000.000

0.00

0345 Manhole Slab Base (10 Foot) 1.000

0.000

604-30010  
 

1.000

EACH

2,254.70000 2,254.701.000

0.00

0350 *Guardrail Type 3 (6-3 Post Spacing) 0.000

506.000

606-00301  
 

514.000

LF  

17.22000 8,713.32506.000

8,713.32

0350 MATERIAL ALLOWANCE 514.000

-514.000LF  

12.19000 0.000.000

-6,265.66

0355 *Transition Type 3G 0.000

4.000

606-01370  
 

4.000

EACH

1,323.66000 5,294.644.000

5,294.64

0355 MATERIAL ALLOWANCE 4.000

-4.000EACH

747.81000 0.000.000

-2,991.24

0360 *Transition Type 3J 0.000

1.000

606-01385  
 

1.000

EACH

709.87000 709.871.000

709.87
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PCN: 18323-BID    ESTIMATE RUN

PROJECT: FBR062A-015                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0250 ROADWAY 

0360 MATERIAL ALLOWANCE 1.000

-1.000EACH

341.89000 0.000.000

-341.89

0365 *End Anchorage Type 3K 0.000

2.000

606-01390  
 

2.000

EACH

998.09000 1,996.182.000

1,996.18

0365 MATERIAL ALLOWANCE 2.000

-2.000EACH

473.81000 0.000.000

-947.62

0370 *End Anchorage (Flared) 0.000

2.000

606-02005  
 

2.000

EACH

1,587.33000 3,174.662.000

3,174.66

0370 MATERIAL ALLOWANCE 2.000

-2.000EACH

1,060.86000 0.000.000

-2,121.72

0375 *Fence (Plastic) 490.000

313.000

607-11525  
 

805.000

LF  

4.06000 3,260.18803.000

1,270.78

0380 *Fence (Animal Protection) 0.000

459.000

607-56001  
 

500.000

LF  

5.76000 2,643.84459.000

2,643.84

0385 *Concrete Sidewalk (6 Inch) 14.000

0.000

608-00006  
 

14.000

SY  

53.91000 754.7414.000

0.00

0390 *Detectable Warnings 64.000

32.000

608-00015  
 

96.000

SF  

49.10000 4,713.6096.000

1,571.20

0395 *Concrete Bikeway (6 Inch) 294.660

9.340

608-00026  
 

312.000

SY  

54.44000 16,549.76304.000

508.47

0400 *Bituminous Curb Ramp 5.690

0.000

608-01010  
 

5.690

TON 

416.31000 2,368.805.690

0.00
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PCN: 18323-BID    ESTIMATE RUN 06/19/2013

PROJECT: FBR062A-015                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:09:03

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0405 *Sidewalk Drain 0.000

10.000

608-10000  
 

10.000

LF  

213.49000 2,134.9010.000

2,134.90

0410 *Curb and Gutter Type 2 (Section I-B) 0.000

115.000

609-21010  
 

115.000

LF  

24.82000 2,854.30115.000

2,854.30

0415 *Curb and Gutter Type 2 (Section II-B) 20.000

0.000

609-21020  
 

20.000

LF  

21.46000 429.2020.000

0.00

0420 *Gutter Type 2 (3 Foot) 59.000

0.000

609-24003  
 

64.000

LF  

20.44000 1,205.9659.000

0.00

0425 *Gutter Type 2 (8 Foot) 162.850

0.150

609-24008  
 

163.000

LF  

47.34000 7,716.42163.000

7.10

0430 *Curb Type 6 (Section M) 619.000

0.000

609-60011  
 

623.000

LF  

8.97000 5,552.43619.000

0.00

0435 *Median Cover Material (Patterned Concrete) 0.000

174.000

610-00020  
 

175.000

SF  

15.59000 2,712.66174.000

2,712.66

0440 *Delineator (Flexible) (Type I) 0.000

22.000

612-00041  
 

23.000

EACH

36.29000 798.3822.000

798.38

0445 *Delineator (Flexible) (Type III) 0.000

11.000

612-00043  
 

12.000

EACH

37.36000 410.9611.000

410.96

0450 *Sign Panel (Class I) 0.000

19.000

614-00011  
 

20.250

SF  

17.08000 324.5219.000

324.52

0455 *Steel Sign Support (2-Inch Round)(Post) 0.000

33.000

614-01512  
 

33.000

LF  

6.40000 211.2033.000

211.20
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PCN: 18323-BID    ESTIMATE RUN 06/19/2013

PROJECT: FBR062A-015                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:09:03

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0460 *Steel Sign Support (2-Inch Round)(Socket) 0.000

14.000

614-01522  
 

14.000

EACH

69.39000 971.4614.000

971.46

0465 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st) 0.000

28.000

614-01575  
 

28.000

LF  

16.01000 448.2828.000

448.28

0470 *Steel Sign Support (2-1/2 Inch Round NP-40)(Sl ipbase) 0.000

8.000

614-01578  
 

8.000

EACH

170.80000 1,366.408.000

1,366.40

0475 4 Inch Plastic Pipe 63.000

0.000

619-50320  
 

63.000

LF  

52.22000 3,289.8663.000

0.00

0475 MATERIAL ALLOWANCE 4" Plastic Pipe 5.000

-5.000LF  

43.22647 0.000.000

-216.13

0480 6 Inch Plastic Pipe 232.250

-0.250

619-50480  
 

232.250

LF  

65.34000 15,158.88232.000

-16.34

0480 MATERIAL ALLOWANCE 6" Pastic Pipe 115.750

-115.750LF  

9.75862 0.000.000

-1,129.56

0485 8 Inch Plastic Pipe 264.030

-0.030

619-50640  
 

264.030

LF  

50.19000 13,250.16264.000

-1.51

0485 MATERIAL ALLOWANCE 8" Plastic Pipe 92.970

-92.970LF  

18.11765 0.000.000

-1,684.40

0490 6 Inch Gate Valve 1.000

0.000

619-75048  
 

1.000

EACH

1,296.08000 1,296.081.000

0.00

0490 MATERIAL ALLOWANCE 6" Gate Valve 6.000

-6.000EACH

934.42857 0.000.000

-5,606.57
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PCN: 18323-BID    ESTIMATE RUN 06/19/2013

PROJECT: FBR062A-015                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:09:03

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0495 8 Inch Gate Valve 5.000

0.000

619-75064  
 

5.000

EACH

1,748.09000 8,740.455.000

0.00

0495 MATERIAL ALLOWANCE 8" Gate Valve 7.000

-7.000EACH

1,337.16667 0.000.000

-9,360.16

0500 *Detour Bridge 0.000

0.000

621-00400  
 

0.000

EACH

202,585.06000 0.000.000

0.00

0505 *Detour Pavement 1,658.400

-0.400

621-00450  
 

1,658.400

SY  

62.44000 103,525.521,658.000

-24.98

0510 *Bench 3.000

0.000

622-00250  
 

3.000

EACH

800.60000 2,401.803.000

0.00

0515 *Sprinkler System 0.000

1.000

623-09900  
 

1.000

L S 

29,750.37000 29,750.371.000

29,750.37

0520 Detour Drainage Pipe (Class 0) 43.000

0.000

624-20300  
 

43.000

LF  

53.37000 2,294.9143.000

0.00

0525 18 Inch Drainage Pipe (Class 7) 230.950

0.050

624-27018  
 

231.000

LF  

106.39000 24,576.09231.000

5.32

0525 MATERIAL ALLOWANCE 0.000

0.000LF  

17.50000 0.000.000

0.00

0525 MATERIAL ALLOWANCE 0.000

0.000LF  

17.50000 0.000.000

0.00

0530 *Construction Surveying 1.000

0.000

625-00000  
 

1.000

L S 

36,598.18000 36,598.181.000

0.00
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PCN: 18323-BID    ESTIMATE RUN 06/19/2013

PROJECT: FBR062A-015                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:09:03

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0535 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

434,398.76000 434,398.761.000

0.00

0540 Public Information Services 0.900

0.100

626-01000  
 

1.000

L S 

8,539.75000 8,539.751.000

853.98

0545 *Epoxy Pavement Marking 0.000

16.000

627-00005  
 

16.000

GAL 

240.18000 3,842.8816.000

3,842.88

0550 *Pavement Marking Paint (Low VOC Solvent Base) 51.770

0.230

627-00012  
 

52.000

GAL 

128.10000 6,661.2052.000

29.46

0555 *Preformed Plastic Pavement Marking (Xwalk-Stop  Line) 0.000

160.000

627-30329  
 

160.000

SF  

48.04000 7,686.40160.000

7,686.40

0560 *Flagging 2,378.500

209.500

630-00000  
 

2,590.000

HOUR

19.75000 51,113.002,588.000

4,137.63

0565 *Traffic Control Inspection 70.000

4.000

630-00007  
 

74.000

DAY 

160.12000 11,848.8874.000

640.48

0570 *Traffic Control Management 198.000

10.000

630-00012  
 

208.000

DAY 

480.36000 99,914.88208.000

4,803.60

0575 *Barricade (Type 3 M-A) (Temporary) 5.000

0.000

630-80335  
 

5.000

EACH

106.75000 533.755.000

0.00

0580 *Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

0.000

EACH

106.75000 0.000.000

0.00

0585 *Construction Traffic Sign (Panel Size A) 16.000

0.000

630-80341  
 

16.000

EACH

10.67000 170.7216.000

0.00
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PCN: 18323-BID    ESTIMATE RUN 06/19/2013

PROJECT: FBR062A-015                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:09:03

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0590 *Construction Traffic Sign (Panel Size B) 21.000

0.000

630-80342  
 

21.000

EACH

16.01000 336.2121.000

0.00

0595 *Construction Traffic Sign (Panel Size C) 4.000

0.000

630-80343  
 

4.000

EACH

10.68000 42.724.000

0.00

0600 *Construction Traffic Sign (Special) 127.840

0.160

630-80344  
 

128.000

SF  

17.08000 2,186.24128.000

2.73

0605 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

2.000

EACH

1,067.47000 2,134.942.000

0.00

0610 *Advance Warning Flashing or Sequencing Arrow P anel (A 
Type) 

0.000

0.000

630-80356  
 

0.000

EACH

213.50000 0.000.000

0.00

0615 *Drum Channelizing Device 85.000

47.000

630-80360  
 

132.000

EACH

10.67000 1,408.44132.000

501.49

0620 Concrete Barrier (Temporary) 1,068.000

0.000

630-80370  
 

1,068.000

LF  

13.10000 13,990.801,068.000

0.00

0625 *Impact Attenuator (Temporary) 4.000

0.000

630-85010  
 

4.000

EACH

2,065.74000 8,262.964.000

0.00

0630 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

25,000.000

F A 

1.00000 0.000.000

0.00

0635 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0640 F/A Fuel Cost Adjustment 0.000

782.870

700-70016  
 

800.000

F A 

1.00000 782.87782.870

782.87
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PCN: 18323-BID    ESTIMATE RUN 06/19/2013

PROJECT: FBR062A-015                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:09:03

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0645 F/A Asphalt Cement Cost Adjustment 0.000

-3,849.100

700-70019  
 

-3,849.100

F A 

1.00000 -3,849.10-3,849.100

-3,849.10

0650 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000

F A 

1.00000 0.000.000

0.00

0655 F/A Quality Incentive Payment 0.000

3,199.680

700-70025  
 

3,200.000

F A 

1.00000 3,199.683,199.680

3,199.68

0660 F/A Adjust Utilities 0.000

0.000

700-70060  
 

0.000

F A 

1.00000 0.000.000

0.00

0665 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

1010 Const Surveying (Hour) 18.500

0.500

625-00001  
 

19.000

HOUR

100.00000 1,900.0019.000

50.00

1015 Detour Brdg VECP - CO #3 1.000

0.000

621-00400  
 

1.000

EACH

198,006.90000 198,006.901.000

0.00

1020 Added Item (Lump Sum)/ VECP - CO #3 Value Engin eering 
Incentive

1.000

0.000

900-00014  
 

1.000

L S 

17,367.06000 17,367.061.000

0.00

1025 Erosion Control Liquidated Damages MCR 1 - Line  Item 2 
- CO#4

-3.000

0.000

900-00030  
 

-3.000

DAY 

875.00000 -2,625.00-3.000

0.00

1030 Added Item (Lump Sum)/ 3 in bypass 1.000

0.000

900-00014  
 

1.000

L S 

10,200.00000 10,200.001.000

0.00

1035 Added Item (Lump Sum)/ 8 inch Pipe 1.000

0.000

900-00014  
 

1.000

L S 

6,500.00000 6,500.001.000

0.00
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PCN: 18323-BID    ESTIMATE RUN 06/19/2013

PROJECT: FBR062A-015                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:09:03

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

1040 Added Item (Lump Sum)/ 6 inch HDPE 1.000

0.000

900-00014  
 

1.000

L S 

2,300.00000 2,300.001.000

0.00

1045 Added Item (Lump Sum)/ Sprinkler Taps 1.000

0.000

900-00014  
 

1.000

L S 

3,900.00000 3,900.001.000

0.00

1055 F/A On-The-Job Trainee F/A OJT 1,063.000

-12,584.750

700-70021  
 

-10,000.000

HOUR

1.00000 -11,521.75-11,521.750

-12,584.75

1060 Geomembrane Geomembrane MCR Line Item #9 0.000

1,523.000

420-00000  
 

1,523.000

SY  

9.85000 15,001.551,523.000

15,001.55

CAT 1,793,299.0889,622.481,855,913.83CURRENT AMT0250 $ $ $

CAT NO0350 BRIDGE L-05-E 

0670 *Removal of Bridge 1.000

0.000

202-00400  
 

1.000

EACH

83,262.59000 83,262.591.000

0.00

0675 Embankment Material (Complete In Place) 582.000

0.000

203-00060  
 

582.000

CY  

5.04000 2,933.28582.000

0.00

0680 Structure Excavation 4,164.000

0.000

206-00000  
 

4,164.000

CY  

13.88000 57,796.324,164.000

0.00

0685 *Structure Backfill (Class 1) 2,297.000

0.000

206-00100  
 

2,530.000

CY  

34.84000 80,027.482,297.000

0.00

0690 Structure Backfill (Class 2) 929.000

0.000

206-00200  
 

929.000

CY  

8.14000 7,562.06929.000

0.00

0695 *Mechanical Reinforcement of Soil 2,492.000

0.000

206-00360  
 

2,492.000

CY  

3.87000 9,644.042,492.000

0.00
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PCN: 18323-BID    ESTIMATE RUN 06/19/2013

PROJECT: FBR062A-015                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:09:03

CUMULATIVE
AMOUNT

CAT NO0350 BRIDGE L-05-E 

0700 Filter Material (Class A) 156.000

0.000

206-00510  
 

157.000

CY  

41.27000 6,438.12156.000

0.00

0705 *Shoring (Area 1) 1.000

0.000

206-01781  
 

1.000

L S 

12,530.24000 12,530.241.000

0.00

0710 *Shoring (Area 2) 1.000

0.000

206-01782  
 

1.000

L S 

27,052.93000 27,052.931.000

0.00

0715 *Shoring (Area 3) 1.000

0.000

206-01783  
 

1.000

L S 

38,855.88000 38,855.881.000

0.00

0720 *Shoring (Area 4) 1.000

0.000

206-01784  
 

1.000

L S 

85,489.94000 85,489.941.000

0.00

0725 *Environmental Health and Safety Management 1.000

0.000

250-00010  
 

1.000

L S 

4,507.92000 4,507.921.000

0.00

0730 *Monitoring Technician 39.000

0.000

250-00050  
 

39.000

HOUR

104.61000 4,079.7939.000

0.00

0735 *Health and Safety Officer 0.000

0.000

250-00110  
 

0.000

HOUR

117.42000 0.000.000

0.00

0740 *Solid Waste Disposal 0.000

0.000

250-00210  
 

0.000

CY  

44.83000 0.000.000

0.00

0745 *Hazardous Waste Disposal 0.000

0.000

250-00220  
 

0.000

CY  

48.04000 0.000.000

0.00

0750 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 151.020

0.000

403-34721  
 

151.020

TON 

138.77000 20,957.05151.020

0.00



CONTID: C18323         COLORADO DEPARTMENT OF TRANSPORTATION Page 18

PCN: 18323-BID    ESTIMATE RUN 06/19/2013

PROJECT: FBR062A-015                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:09:03

CUMULATIVE
AMOUNT

CAT NO0350 BRIDGE L-05-E 

0755 Geotextile (Drainage) (Class 1) 938.000

0.000

420-00112  
 

938.000

SY  

1.87000 1,754.06938.000

0.00

0755 MATERIAL ALLOWANCE 0.000

0.000SY  

1.87000 0.000.000

0.00

0760 *Steel Sheet Piling (Type II) 11,627.290

-0.290

501-00200  
 

11,627.290

SF  

46.33000 538,678.9111,627.000

-13.44

0760 MATERIAL ALLOWANCE Sheet Piling (Type II) 0.000

0.000SF  

46.33000 0.000.000

0.00

0760 MATERIAL ALLOWANCE Sheet Piling (Type II) 0.000

0.000SF  

46.33000 0.000.000

0.00

0765 Riprap (18 Inch) 915.000

0.000

506-00218  
 

943.000

CY  

144.60000 132,309.00915.000

0.00

0765 MATERIAL ALLOWANCE 18" RipRap 0.000

0.000CY  

144.60000 0.000.000

0.00

0770 Bearing Device (Type I) 20.000

0.000

512-00101  
 

20.000

EACH

846.07000 16,921.4020.000

0.00

0775 *Pedestrian Railing (Steel) 0.000

68.000

514-00200  
 

68.000

LF  

215.63000 14,662.8468.000

14,662.84

0775 MATERIAL ALLOWANCE 68.000

-68.000LF  

158.50000 0.000.000

-10,778.00

0780 *Waterproofing (Membrane) 931.000

0.000

515-00120  
 

932.000

SY  

22.97000 21,385.07931.000

0.00
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PCN: 18323-BID    ESTIMATE RUN 06/19/2013

PROJECT: FBR062A-015                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:09:03

CUMULATIVE
AMOUNT

CAT NO0350 BRIDGE L-05-E 

0785 *Concrete Sealer 128.000

0.000

515-00400  
 

164.000

SY  

38.08000 4,874.24128.000

0.00

0790 Bridge Expansion Device (0-4 Inch)(with Snow Pl ow 
Plates) 

57.500

0.000

518-01005  
 

57.500

LF  

316.99000 18,226.9357.500

0.00

0790 MATERIAL ALLOWANCE Expasion Devices 0.000

0.000LF  

316.99000 0.000.000

0.00

0795 Concrete Class D (Bridge) 873.000

0.000

601-03040  
 

873.000

CY  

335.99000 293,319.27873.000

0.00

0800 *Structural Concrete Coating 484.000

0.000

601-40300  
 

530.000

SY  

12.49000 6,045.16484.000

0.00

0805 *Reinforcing Steel 88,440.000

0.000

602-00000  
 

88,440.000

LB  

0.84000 74,289.6088,440.000

0.00

0805 MATERIAL ALLOWANCE Abutment Reinforcing 0.000

0.000LB  

0.84000 0.000.000

0.00

0810 *Reinforcing Steel (Epoxy Coated) 63,610.000

0.000

602-00020  
 

63,700.000

LB  

0.98000 62,337.8063,610.000

0.00

0815 *Reinforcing Steel Splice 0.000

0.000

602-00060  
 

0.000

EACH

20.14000 0.000.000

0.00

0820 *Geocomposite Drain with Pipe 89.100

0.000

605-83002  
 

89.100

SY  

21.35000 1,902.2989.100

0.00

0825 *Bridge Rail Type 10M (Special) 85.500

257.500

606-11032  
 

343.000

LF  

200.36000 68,723.48343.000

51,592.70
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PROJECT: FBR062A-015                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0350 BRIDGE L-05-E 

0825 MATERIAL ALLOWANCE 257.500

-257.500LF  

139.00000 0.000.000

-35,792.50

0830 *Concrete Bikeway (6 Inch) 95.360

-0.360

608-00026  
 

96.000

SY  

54.44000 5,171.8095.000

-19.60

0835 2 Inch Electrical Conduit 674.500

0.500

613-00200  
 

675.000

LF  

10.21000 6,891.75675.000

5.11

0840 *Prestressed Concrete Box (Depth 32" Through 48 ") 6,847.500

0.500

618-01994  
 

6,848.000

SF  

58.51000 400,676.486,848.000

29.26

0840 MATERIAL ALLOWANCE Box Girders 0.000

0.000SF  

58.51000 0.000.000

0.00

0840 MATERIAL ALLOWANCE Box Girders 0.000

0.000SF  

58.51000 0.000.000

0.00

1050 Added Item (Lump Sum)/ Pilaster Work 0.750

0.250

900-00014  
 

1.000

L S 

17,500.00000 17,500.001.000

4,375.00

CAT 2,126,807.7224,061.372,141,139.98CURRENT AMT0350 $ $ $

CAT NO0351 WALL L-05-A 

0845 Embankment Material (Complete In Place) 30.000

0.000

203-00060  
 

30.000

CY  

5.04000 151.2030.000

0.00

0850 Structure Excavation 232.000

0.000

206-00000  
 

232.000

CY  

13.88000 3,220.16232.000

0.00

0855 *Structure Backfill (Class 1) 224.000

0.000

206-00100  
 

224.000

CY  

34.84000 7,804.16224.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:09:03

CUMULATIVE
AMOUNT

CAT NO0351 WALL L-05-A 

0860 *Mechanical Reinforcement of Soil 170.000

0.000

206-00360  
 

170.000

CY  

3.87000 657.90170.000

0.00

0865 *Precast Panel Facing 566.000

0.000

504-04420  
 

566.000

SF  

16.35000 9,254.10566.000

0.00

0865 MATERIAL ALLOWANCE 0.000

0.000SF  

12.53302 0.000.000

0.00

0870 *Concrete Class B (Wall) 3.000

0.000

601-01050  
 

3.000

CY  

369.93000 1,109.793.000

0.00

0875 *Structural Concrete Coating 41.000

0.000

601-40300  
 

50.000

SY  

12.49000 512.0941.000

0.00

CAT 22,709.400.0022,821.81CURRENT AMT0351 $ $ $

CAT NO0352 WALL L-05-B 

0880 Embankment Material (Complete In Place) 67.000

0.000

203-00060  
 

67.000

CY  

5.04000 337.6867.000

0.00

0885 Structure Excavation 751.000

0.000

206-00000  
 

751.000

CY  

13.88000 10,423.88751.000

0.00

0890 *Structure Backfill (Class 1) 1,027.000

0.000

206-00100  
 

1,027.000

CY  

34.84000 35,780.681,027.000

0.00

0895 *Mechanical Reinforcement of Soil 760.000

0.000

206-00360  
 

760.000

CY  

3.87000 2,941.20760.000

0.00

0900 *Precast Panel Facing 2,594.000

0.000

504-04420  
 

2,594.000

SF  

16.35000 42,411.902,594.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0352 WALL L-05-B 

0900 MATERIAL ALLOWANCE 0.000

0.000SF  

12.53302 0.000.000

0.00

0905 *Concrete Class B (Wall) 10.000

0.000

601-01050  
 

10.000

CY  

369.93000 3,699.3010.000

0.00

0910 *Structural Concrete Coating 234.000

0.000

601-40300  
 

234.000

SY  

12.49000 2,922.66234.000

0.00

0915 *Reinforcing Steel (Epoxy Coated) 53.000

0.000

602-00020  
 

53.000

LB  

0.98000 51.9453.000

0.00

CAT 98,569.240.0098,569.24CURRENT AMT0352 $ $ $

CAT NO0353 WALL L-05-C 

0920 Embankment Material (Complete In Place) 13.000

0.000

203-00060  
 

13.000

CY  

5.04000 65.5213.000

0.00

0925 Structure Excavation 162.000

0.000

206-00000  
 

162.000

CY  

13.88000 2,248.56162.000

0.00

0930 *Structure Backfill (Class 1) 226.000

0.000

206-00100  
 

226.000

CY  

34.84000 7,873.84226.000

0.00

0935 *Mechanical Reinforcement of Soil 170.000

0.000

206-00360  
 

170.000

CY  

3.87000 657.90170.000

0.00

0940 *Precast Panel Facing 608.000

0.000

504-04420  
 

608.000

SF  

16.35000 9,940.80608.000

0.00

0945 *Concrete Class B (Wall) 3.000

0.000

601-01050  
 

3.000

CY  

369.93000 1,109.793.000

0.00
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PCN: 18323-BID    ESTIMATE RUN 06/19/2013

PROJECT: FBR062A-015                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:09:03

CUMULATIVE
AMOUNT

CAT NO0353 WALL L-05-C 

0950 *Structural Concrete Coating 55.000

0.000

601-40300  
 

55.000

SY  

12.49000 686.9555.000

0.00

CAT 22,583.360.0022,583.36CURRENT AMT0353 $ $ $

CAT NO0354 WALL L-05-D 

0955 Embankment Material (Complete In Place) 111.000

0.000

203-00060  
 

111.000

CY  

5.04000 559.44111.000

0.00

0960 Structure Excavation 2,268.000

0.000

206-00000  
 

2,268.000

CY  

13.88000 31,479.842,268.000

0.00

0965 *Structure Backfill (Class 1) 3,104.000

0.000

206-00100  
 

3,104.000

CY  

34.84000 108,143.363,104.000

0.00

0970 *Mechanical Reinforcement of Soil 2,080.000

0.000

206-00360  
 

2,080.000

CY  

3.87000 8,049.602,080.000

0.00

0975 *Precast Panel Facing 4,854.000

0.000

504-04420  
 

4,854.000

SF  

16.35000 79,362.904,854.000

0.00

0980 *Concrete Class B (Wall) 11.000

0.000

601-01050  
 

11.000

CY  

369.93000 4,069.2311.000

0.00

0985 *Structural Concrete Coating 486.000

0.000

601-40300  
 

486.000

SY  

12.49000 6,070.14486.000

0.00

0990 *Reinforcing Steel (Epoxy Coated) 15.000

0.000

602-00020  
 

15.000

LB  

0.98000 14.7015.000

0.00

CAT 237,749.210.00237,749.21CURRENT AMT0354 $ $ $

CAT NO0450 BE CE 

0995 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

19,814.80000 19,814.801.000

0.00
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PCN: 18323-BID    ESTIMATE RUN 06/19/2013

PROJECT: FBR062A-015                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:09:03

CUMULATIVE
AMOUNT

CAT NO0450 BE CE 

1000 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

15,440.34000 15,440.341.000

0.00

1005 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

1,494.97000 1,494.971.000

0.00

CAT 36,750.110.0036,750.11CURRENT AMT0450 $ $ $

$ 4,338,468.12113,683.85$4,415,527.54$CURRENT AMTPROJECT TOTAL


